

BILL NO. S-76-04-38

SPECIAL ORDINANCE NO. S-95-76

AN ORDINANCE approving Change  
Order No. 1 in connection with  
the Senior Citizen Center.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY  
OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Earth  
Construction & Engineering, Inc. in connection with the  
combination sewer to be constructed at the Senior Citizen  
Center in the amount of \$445.00, as set out in the specifica-  
tions, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force  
and effect from and after its passage and approval by the  
Mayor.

  
Councilman

APPROVED AS TO FORM  
AND LEGALITY, \_\_\_\_\_

  
CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted: read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the \_\_\_\_\_ day of \_\_\_\_\_, 1976, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 4-13-76

Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by D. Schmidt, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>	<u>  </u>	<u>  </u>	<u>1</u>	<u>  </u>
BURNS	<u>✓</u>	<u>  </u>	<u>  </u>	<u>  </u>	<u>  </u>
HINGA	<u>✓</u>	<u>  </u>	<u>  </u>	<u>  </u>	<u>  </u>
HUNTER	<u>✓</u>	<u>  </u>	<u>  </u>	<u>  </u>	<u>  </u>
MOSES	<u>  </u>	<u>  </u>	<u>  </u>	<u>✓</u>	<u>  </u>
NUCKOLS	<u>✓</u>	<u>  </u>	<u>  </u>	<u>  </u>	<u>  </u>
SCHMIDT, D.	<u>✓</u>	<u>  </u>	<u>  </u>	<u>  </u>	<u>  </u>
SCHMIDT, V.	<u>✓</u>	<u>  </u>	<u>  </u>	<u>  </u>	<u>  </u>
STIER	<u>✓</u>	<u>  </u>	<u>  </u>	<u>  </u>	<u>  </u>
TALARICO	<u>✓</u>	<u>  </u>	<u>  </u>	<u>  </u>	<u>  </u>

DATE: 4-27-76

Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution), No. 495-76 on the 27th day of April, 1976.

ATTEST:

(SEAL)

Charles W. Westerman  
CITY CLERK

James Stier  
PRESIDING OFFICER

Presented by \_\_\_\_\_ to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of April, 1976, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 28th day of April, 1976, at the hour of 4:30 o'clock P. M., E.S.T.

Robert Armstrong  
MAYOR

Bill No. S-76-04-38

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance  
approving Change Order No. 1 in connection with the Senior Citizen Center.

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

W. Schmidt  
Vivian G. Schmidt  
Paul M. Burns  
William T. Hinga

DATE 4-27-76 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

63-97-13 4/5/76

CHANGE ORDER

MAR 26 1976  
 Change Order No. One (1)  
 Project No. Res. #286-75  
 Name of Project Senior Citizen Combination Sewer

Resolution No. 286-75  
 Board Order No. 106-75  
 Date 3/22/76

To: Earth Construction & Engineering, Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
	L.S.	Lower 21" RCP (68± LF)	\$445.00		\$445.00
Total Decrease					
Total Increase					\$445.00
Net <del>(Decrease)</del> (Increase) Contract Price					\$445.00

The sum of \$ 445.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 37,588.99  
 Current Contract Price Adjusted by Previous Change Order \$ 37,588.99  
 New Contract Price Including This Change Order \$ 38,033.99

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by - calendar days due to this Change Order. The date for completion of all work shall be March 25, 1976. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Elly A. Bell (Chief E.P.C. Engineer) Date March 24, 1976  
 Accepted by: Earl Paul & Eng. Inc. (Contractor) Date March 25, 1976  
 Approved by: Edward A. Bell (City Engineer) Date March 25, 1976  
 Approved by: Henry P. Wehner (Owner) Date 4/5/76  
Edw. J. Sarnar  
Max G. Scott  
 Attested by: Ursula Miller (Clerk) Date 4/5/76

Change Order No. One (1)

Resolution No. 286-75

Board Order No. 106-75

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Due to the neglect of I&M to note on final routed plans the  
existence of a 12 channel I&M duct running North and South on Harrison Street,  
a 68± L.F. section of the 21" sewer pipe must be lowered to avoid the <sup>duct</sup> ~~duct~~

2. Will proposed change alter size of the project? Yes X No

If yes, explain

Increase total dollar amount, I&M's responsibility.

3. Affect on operation and maintenance cost of this project:

None

\_\_\_\_\_  
Engineer



**INDIANA & MICHIGAN ELECTRIC COMPANY**

2101 Spy Run Avenue, P. O. Box 60, Fort Wayne, Indiana 46801

March 25, 1976

Mr. Philip R. Boller  
Water Pollution Control  
Engineering Department  
City County Building  
One Main Street  
Fort Wayne, Indiana 46802

Re: Sewer Conflict  
Harrison and Main

Dear Mr. Boller:

It is our understanding that the City plans to construct a sewer in Main Street west from Harrison Street for the Senior Citizens Project. We have recently determined that an existing Indiana & Michigan Electric Company 12 way concrete encased duct line containing major high voltage cables serving the downtown area is in partial conflict with the planned sewer.

In view of the high cost to reroute this duct line and due to the critical nature of the electric cables in the duct line, we request that the City lower the sewer so as to pass under the duct line. It is our understanding that this is feasible and that your contractor can perform the extra work for you for less than \$500.


Very truly yours,

INDIANA & MICHIGAN ELECTRIC COMPANY

*J. Anderson*  
J. Anderson  
Engineering Supervisor

JA:ga

cc: R. E. Trovinger



NOTED

*H.P.W.*  
*E.H.L.*  
*M.G.S.*

Date \_\_\_\_\_

TITLE OF ORDINANCE Special Ordinance - Change Order #1 on Sewer Resolution 286-1975  
for Senior Citizen Center  
DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order #1 of Earth Construction & Engineering, Inc.,

in amount of \$445.00 provides for the lowering of sewer pipe on the proposed  
construction of a combination sewer to be constructed in connection with the  
Senior Citizen Center. Said lowering is necessitated because proposed plans  
conflict with an encased duct carrying Indiana & Michigan high voltage cables.

Contract for this project was introduced in Council March 9, 1976.

EFFECT OF PASSAGE Lowering of sewer line to avoid Indiana & Michigan duct line

EFFECT OF NON-PASSAGE Total rerouting of sewer or removal of I&M duct.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Increase project cost

\$445.00

ASSIGNED TO COMMITTEE

*Public Works*